Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 13, 2003
To Ways and Means Budget Committee
Subject MCCX —Change order # 24.023

Recommendation - Approve change order No. 23 increasing Contract Number 15156 with
Kellington Construction, Inc. by $9,139.00 so that the new contract total is $19,844,544.00.

Prepared or Submittedby  Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee —Bo Spurrier

Financial Impact
___Nofinancia impact
__Action requires an appropriation increase to the Capital Budget
__Action requires an appropriation increase to the Operating Budget
____Action providesincreased revenue for appropriation increase
___Action requires use of contingency or reserves
_X Other financial impact (Explain)
Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting I nfor mation — In accordance with the project Change Management Procedures, |
am forwarding Change Order No. 23 for Kellington Construction Inc. for your Committee’s approval.
Funding for this additional work iswithin the MCCX project contingency funds.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Interior Finishes: Contract #24

City Contractor No. 00-015156

Change Order No. 24.023
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CIN No. 01-267: ASPHALT REMOB
Remobilization to complete asphalt work at M/T trailers.
ADD  $1,541.00
CIN No. 01-268: REVISE TURNTABLE CONTROLS

Reprogram the three turntables that if the turntables are in the maintenance mode,
in the maintenance area and the selector switch was put into normal mode the
turntables would not rotate more than 360 degrees.

ADD  $7,598.00

TOTAL THIS CHANGE ORDER: $9,139.00




